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Docking of Progress M1-10 (No. 259) to DC-1

| GMT | CREW | ACTIVITIES
|O6:00-06:10 |Morning inspection

06:10-06:40 [Post-sleep

06:40-07:30 IBREAKFAST

07:30-08:00 \Work prep

08:00-08:05 [CDR  |PLANTS-2: payload status check
|08:05-08:20 | |Dai|y planning conference (S-band)
|08:20-08:25 |CDR |5PI'IK-1 separator inspection

08:25-08:40 e IWIS system installation

08:40-08:50 |ISS-7 daily payload status check
08:40-08:50 |CDR  [IWIS RSU unit setup

|09:20—09:50 | |Preparation for docking with Progress M1-10
|09:50-10:00 |CDR |RS-USOS Comm Config for Progress Docking/Undocking
110:00-11:30 | IDocking of Progress M1-10 (No. 259) to DC-1

11:30-11:40 |CDR ggiiri?]g/%;odglgkrinrigal Stage Ops Comm Configuration after Progress
|1 1:30-11:40 |FE-1 |Deactivation of video signal via Ku-band after Progress docking
|1 1:40-12:40 |Progress M1-10 and DC1 interface leak check

12:40-13:00 |CO-Cy and Progress-CY hatch opening

113:00-13:10 [CDR  |AK-1M air sampling

|13:10-1 3:40 |Progress deactivation, air duct routing

13:40-14:40 ILUNCH

114:40-14:45 |FE-1  |RWS cable disconnect

|14:40-14:50 |CDR |IWIS system: RSU unit removal

14:50-16:15 |Crew procedures changeout

|14:50-15:20 |Transfer of IWIS data to hard drive

15:20-15:50 |FE-1 |COX maintenance

15:50-16:50 [Physical exercise (TVIS)

116:15-17:15 |CDR

|Insta|lation of JIKT (TA251M1B) and ROM (M3Y) in Progress (see Note 3)

16:50-18:20 |FE-1

|Physical exercise (RED)

17:15-18:45 |CDR

IPhysical exercise (TVIS / day 2)

118:20-18:45 |[FE-1  [IMS file prep

18:45-19:15 \Work prep

19:15-19:30 |Dai|y planning conference (S-band)
19:30-20:00 IDINNER

20:00-20:30 IDaily food prep

20:30-21:30 IPre-sleep

21:30-06:00 |SLEEP

Notes:

1. See OSTP for references to US activities.
2. Task List: CDR: Life on ISS video-recording




3. For JIKT and M3Y install, retrieve from behind Working Compartment [PO] panel 333: TA251M1B Ne
1417726324, TA7656 Ne 1417726933
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